



Report No: RES01680

RESTRUCTURING PAPER
ON A
PROPOSED PROJECT RESTRUCTURING
OF
SDR 12,454,486.18
Somalia Urban Resilience Project - Phase II
APPROVED ON 09-Dec-2019

TO
Federal Republic of Somalia

XX, March, 2026

Urban, Resilience and Land Global Practice
Eastern And Southern Africa

Regional Vice President:	Ndiame Diop
Regional Practice Director:	Erik Magnus Fernstrom
Division Director:	Qimiao Fan
Practice Manager:	Abhas K. Jha
Task Team Leader(s):	Nandya Thalyta Yuwono, Benjamin Joseph Kushner



ABBREVIATIONS AND ACRONYMS

BRA	Benadir Regional Administration
ESF	Environmental and Social Framework
M&E	Monitoring and Evaluation
MPWRH	Ministry of Public Works, Reconstruction, and Housing
PCU	Project Coordination Unit
PIU	Project Implementation Unit
STAIR2JOBS	Somalia Transformational Access and Infrastructure Resilience for Sustainable Jobs Program
SURP-II	Somalia Urban Resilience Project, Phase Two



BASIC DATA

Product Information

Operation ID	Operation Name
P170922	Somalia Urban Resilience Project - Phase II
Product/Financing Instrument	Geographical Identifier
Investment Project Financing (IPF)	Somalia, Federal Republic of
Approval Date	Current Closing Date
09-Dec-2019	31-Dec-2028
Environmental and Social Risk Classification (ESRC)	
High	

Organizations

Borrower	Responsible Agency
Federal Republic of Somalia	Baidoa Municipality/South West State, Beledweyne/Hirshabelle, Benadir Regional Administration, Dhusamareb/Galmudug, Garowe Municipality/ Puntland, Hargeisa Municipality/Somaliland, Kismayo Municipality/Jubbaland, Ministry of Public Works, Reconstruction and Housing

OPERATION STATUS

Project Development Objective (DO)

Current Development Objective

To strengthen public service delivery capacity of local governments, increase access to climate-resilient urban infrastructure and services, and to provide immediate and effective response to an eligible crisis or emergency in selected areas.



Disbursement Summary (in USD million)

Source of Funds	Net Commitment	Disbursed	Undisbursed	% Disbursed
IBRD	--	--	--	0
IDA	190.53	91.41	96.57	47.98
Grants	93.50	89.81	1.34	96.05

Policy Waivers

Does this restructuring trigger the need for any policy waiver(s)?

No



TABLE OF CONTENTS

I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING	1
II. DESCRIPTION OF PROPOSED CHANGES	2
III. PROPOSED CHANGES	3
IV. DETAILED CHANGE(S)	3



I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Background

1. **This restructuring paper seeks Management approval for a Level 2 restructuring of the Somalia Urban Resilience Project – Phase II (SURP-II, P170922).** The restructuring is proposed at the request of the Federal Republic of Somalia, as indicated in a Ministry of Finance letter dated March 5, 2026 (Ref: MOF/OM/0043/2026). The request comprises a US\$17 million partial cancellation from the project.

Project Status

2. **The SURP-II, effective since February 2020, aims to strengthen local government service delivery capacity and expand access to climate-resilient urban infrastructure.** The project builds on nearly a decade of urban engagement in Somalia, beginning in 2016 with the Somalia Urban Investment Planning Project (P150374) and followed by the SURP, Phase I (P163857). The current project closing date is December 2028.

3. **Implementation status.** As of March 2026, cumulative disbursements amount to US\$135 million, representing 61 percent of the total US\$278.5 million grant. Progress toward achievement of the Project Development Objective and Overall Implementation Progress are both rated *Satisfactory*, with most ratings remaining above *Moderately Satisfactory* ¹over the past 12 months. Environmental and Social Framework (ESF) performance is rated *Moderately Unsatisfactory*; however, this has not affected overall implementation progress, and corrective actions are being addressed within the existing project management and oversight arrangements. Despite operating in a complex environment, the project is being successfully implemented across seven strategic cities. Implementation arrangements comprise seven municipal Project Implementation Units (PIUs), supported by a federal Project Coordination Unit (PCU) that provides technical backstopping, coordination, and quality assurance, as well as inter-ministerial project steering committees at both the state and federal levels that offer strategic guidance and oversight. The project remains fully compliant with all legal covenants, including those related to financial management and audits.

4. **Achievements to date.** To date, nearly 700,000 people have benefited from improved urban infrastructure, of whom 51 percent of infrastructure beneficiaries are women, over 1 million received life-saving drought assistance, and 373,702 person-days of employment have been generated for 13,000 local workers. Civil works in most project cities are expected to conclude by December 2025, with Hargeisa completed by the current project closing date.² The United Nations Office for Project Services is providing design and supervision across the six cities. Drought response activities, including cash transfer, water and sanitation facilities, and temporary housing, land, and property have been successfully completed in September 2024, providing life-saving assistance to more than 1 million people. SURP-II has already helped better define intergovernmental functional roles and responsibilities related to urban services. With relatively strong implementation arrangements and broad geographic coverage, SURP-II has further evolved to support cities on resilient

¹ All RAPs were reopened and strengthened, with enhanced ESF assurance through independent audits, UNOPS supervision, refresher ESF/OHS trainings, and routine monitoring, supported by an MIS-based GRM with case tracking and geo-referenced evidence.

² Baidoa and Garowe have each completed two civil works packages, while Kismayo has completed two packages and Mogadishu has implemented several quick-win investments, with a combined value of US\$32.8 million. Currently, two additional packages are under implementation in Baidoa, two in Kismayo, four in Mogadishu, three in Beledweyne, and two in Dhusamareeb, with a total value of US\$64.6 million and expected completion by September 2026. Preparation of major drainage investments in Mogadishu and Garowe has been completed, with Garowe currently implementing 1.9 km of trunk drainage valued at US\$5.8 million, and Mogadishu ready to invite bids for a US\$17 million trunk line, with an additional US\$18.5 million expected under the MPA. Feasibility studies and detailed designs are ongoing in Kismayo and Baidoa. Hargeisa joined Nagaad in 2025 under AF-4 and has completed an infrastructure needs assessment that identified priority investments. Terms of reference have been prepared for the design of 45 km of roads and one bridge, with feasibility studies underway to confirm priority investments and inform engineering designs for the US\$20 million envelope by October 2025.



service delivery beyond city roads, such as advancing city-wide flood risk management strategies and piloting durable solutions to displacement and nature-based solutions. This demonstrates that SURP-II has succeeded in establishing a holistic platform for urban service delivery at the municipal level.

B. Rationale

5. **The Restructuring Paper proposes the cancellation of US\$17 million from the International Development Association grant under Component 1 of the project, which was originally allocated to drainage works under the Banadir Regional Administration (BRA).** At the Government's request, received on March 5, 2026, these funds may be reallocated to the proposed Somalia Transformational Access and Infrastructure Resilience for Sustainable Jobs Program (STAIR2JOBS, P513127). This reallocation would enable the pooling of resources with other available financing to support larger-scale drainage investments in Mogadishu and a longer implementation timeline, thereby facilitating timely and effective completion. As a result, the project's total budget envelope will be reduced from US\$278.5 million to US\$261.5 million. The proposed cancellation also requires the reallocation of US\$3.7 million in uncommitted funds from Components 1 and 2 to Component 3 (Project Management) to address capacity gaps and support the scaled STAIR2JOBS investment portfolio, by cost-sharing PIU functions for the STAIRS2JOBS delivery at PCU and Banadir PIU level, along with corresponding adjustments to the project's results framework.³ The restructuring does not trigger any policy or waivers. The cancellation does not have any implications for the Environmental and Social Safeguards under the project.

6. **The proposed restructuring is justified by the technical complexity, scale, and sequencing requirements of the Mogadishu trunk drainage system, which is designed as a large, integrated network to manage a 1-in-25-year flood event under climate-informed scenarios.** Detailed feasibility studies, engineering designs, and ESF requirements have already been completed under SURP-II, providing a robust technical and safeguards foundation for scaled implementation. The drainage solution involves an extensive main trunk and outlet system, expanded conveyance capacity, multiple flood control structures, and nature-based solutions, all of which must function as a coherent system and be constructed over a longer timeline to ensure hydraulic integrity and resilience under normal, high-tide, and worst-case sea-level conditions. Fragmenting these investments under the current project constrains packaging and limits market interest, whereas consolidating financing under a larger, longer-horizon program enables procurement of appropriately sized works that better reflect the technical and risk profile of the infrastructure. This approach is expected to attract more qualified and experienced bidders capable of delivering complex urban drainage systems at scale, improve competition and value for money, and reduce implementation and performance risks while laying the foundation for future phases, including real-time flood warning systems.

II. DESCRIPTION OF PROPOSED CHANGES

TABLE 1. SUMMARY OF PROPOSED CHANGES UNDER RESTRUCTURING

Activities	Proposed Changes
Component 1: Urban Infrastructure and Services	- Cancellation of US\$17 million originally allocated for drainage investments in Mogadishu - Reallocate US\$1.5 million to Component 3 <i>This component allocation will decrease from US\$175 million to US\$156.5 million.</i>
Component 2: Institutional Strengthening and Analytics	- Reallocate US\$2.4 million uncommitted balance to component 3. <i>This component allocation will decrease from US\$4 million to US\$1.6 million.</i>

³ Given the fluid FCV context and prevailing insecurity, the stabilization diagnostics (component 3) and investments (component 1) introduced under AF3 will be dropped as they are not timely. This repurposing of funds remains within the project flexibility parameters.



Activities	Proposed Changes
Component 3: Project Management and Capacity Building	Add US\$3.9 million for additional project management resources (reallocated from Components 1 and 2) to the BRA and PCU to support effective management, coordination, and risk mitigation for the scaled STAIRS2JOBS investment portfolio. The project management costs for drainage investments under the STAIRS2JOBS will be covered by SURP-II. <i>The component allocation will increase from US\$34.5 million to US\$38.4 million.</i>
Component 4: Response to Urban Forced Displacement	No changes.
Component 5: Contingent Emergency Response	No changes.
Changes to the Results Framework	End targets for selected intermediate indicators have been revised to align with the reduced scope of activities: - Length of drainage infrastructure rehabilitated or constructed (km): Revised to 13 km, down from 15 km - Number of people benefiting from reduced flood risk due to improved drainage infrastructure: Revised to 200,000, down from 300,000.

III. PROPOSED CHANGES

Operation Information	Proposed Changes	Operation Information	Proposed Changes
Results	Yes	Loan Cancellations	Yes
Disbursements Estimates	Yes	Reallocations	Yes
Development Objective	No	Loan Closing Date Extension	No
Summary Description (Operation Abstract)	No	Financial Management	No
Legal Operational Policies	No	Procurement	No
MFD/PCE	No	Institutional Arrangement	No
Risks	No	Implementation Schedule	No
Legal Covenants	No		
Conditions	No		
Implementation Modalities	No		
Disbursements Arrangements	No		
DDO	No		
Clients	No		
Appraisal Summary	No		
Components	No		



IV. DETAILED CHANGE(S)

COSTS & FINANCING

Private Capital Facilitation

Is this an MFD-Enabling Project (MFD-EP)?

Is this project Private Capital Enabling (PCE)?

LOANS

Cancellations

Loan/Credit/ Trust Fund	Status	Currency	Current Amount	Cancellation Amount	Value Date of Cancellation	New Amount	Reason for Cancellation
IDA-D5310-001	Disbursing	XDR	36,700,000.00	0.00		36,700,000.00	
IDA-E0520-001	Disbursing	XDR	14,900,000.00	0.00		14,900,000.00	
IDA-E1490-001	Disbursing	XDR	39,000,000.00	0.00		39,000,000.00	
IDA-E3110-001	Disbursing	XDR	30,200,000.00	12,454,486.18	05-Mar-2026	17,745,513.82	BORROWER'S REQUEST FOR COUNTRY REASONS
IDA-E4580-001	Disbursing	XDR	18,900,000.00	0.00		18,900,000.00	
TF-B1409-001	Disbursing	USD	45,000,000.00	0.00		45,000,000.00	
TF-B1519-001	Disbursing	USD	17,000,000.00	0.00		17,000,000.00	
TF-B8532-001	Disbursing	USD	21,500,000.00	0.00		21,500,000.00	
TF-C4364-001	Disbursing	USD	10,000,000.00	0.00		10,000,000.00	



Reallocations

IDA-D5310-001		Currency: XDR	Cancellations (if any): 0.00		New Allocation: 36,700,000.00	
Category No.	Expenditure Category	Current Allocation	Actuals + Committed	Proposed Allocation	Financing % (Type Total)	
					Current	Proposed
1	GD,WK,NCS,CS,OC&T R-Pt A1,A2,B&C;	12,831,500.00	1,539,424.06	12,831,500.00	100.00	100.00
2	GD,WK,NCS,CS,OC&T R-Pt A3&C;	9,188,500.00	3,363,688.46	9,188,500.00	100.00	100.00
3	Emergency Exp Pt E;	0.00	0.00	0.00	100.00	100.00
4	Emerg CT,G,W,N/CS,OC,T Pt D;	14,680,000.00	14,659,120.16	14,680,000.00	100.00	100.00
Total		36,700,000.00		36,700,000.00		
IDA-E0520-001		Currency: XDR	Cancellations (if any): 0.00		New Allocation: 14,900,000.00	
Category No.	Expenditure Category	Current Allocation	Actuals + Committed	Proposed Allocation	Financing % (Type Total)	
					Current	Proposed
1	G,W,N/CS,OC,TRptA. 1, A.2,B,C;	0.00	0.00	0.00	100.00	100.00
2	G,W,N/CS,OC,TR pt A.3,C;	14,900,000.00	0.00	0.00	100.00	100.00
3	Emergency Expenditures Pt D;	0.00	-2,687.89	0.00	100.00	100.00
Total		14,900,000.00		0.00		
IDA-E1490-001		Currency: XDR	Cancellations (if any): 0.00		New Allocation: 39,000,000.00	
Category No.	Expenditure Category	Current Allocation	Actuals + Committed	Proposed Allocation	Financing % (Type Total)	
					Current	Proposed
1	G,W,N/CS,OC,TRptA. 1, A.2,B,C;	0.00	0.00	0.00	100.00	100.00
2	G,W,N/CS,OC,TR pt A.3, FMS C;	3,900,000.00	0.00	3,085,920.16	100.00	100.00



3	Emergency Expenditures Pt E;	0.00	0.00	0.00	100.00	100.00
4	Emerg cash trfr,G,W,N/CS,OC,TR, Pt D;	35,100,000.00	35,914,079.84	35,914,079.84	100.00	100.00
Total		39,000,000.00		39,000,000.00		

IDA-E3110-001

Currency: XDR

Cancellations (if any):
12,454,486.18

New Allocation:
17,745,513.82

Category No.	Expenditure Category		Current Allocation	Actuals + Committed	Proposed Allocation	Financing % (Type Total)	
						Current	Proposed
1	G,W,N/CS,OC,TR A.1,A.2,B,C;	pt	755,000.00	473,874.23	755,000.00	100.00	100.00
2	G,W,N/CS,OC,TR A.3 FMS pt C;	pt	29,445,000.00	8,115,081.88	16,990,513.82	100.00	100.00
3	Emergency Exp Pt E;		0.00	0.00	0.00	100.00	100.00
4	Emerg CT,G,W,N/CS, OC,TR pt D;		0.00	0.00	0.00	100.00	100.00
5	G,W,N/CS,OC,Tr PtA.3g and SL Pt C;		0.00	0.00	0.00	100.00	0.00
6	DISB-RRO CERP;		0.00	0.00	0.00	100.00	0.00
7	DISB-RRO CATDDO;		0.00	0.00	0.00	100.00	0.00
Total			30,200,000.00		17,745,513.82		

IDA-E4580-001

Currency: XDR

Cancellations (if any):
0.00

New Allocation:
18,900,000.00

Category No.	Expenditure Category		Current Allocation	Actuals + Committed	Proposed Allocation	Financing % (Type Total)	
						Current	Proposed
1	G,W,N/CS,OC,TR A1,A2,B,C;	pt	4,914,000.00	0.00	0.00	100.00	0.00
2	G,W,N/CS,OC,TR A.3xA.3g FMS pt C;	pt	0.00	0.00	0.00	100.00	0.00
3	Emergency Exp Pt E;		0.00	0.00	0.00	100.00	0.00
4	Emerg CT,G,W,N/CS, OC,TR pt D;		0.00	0.00	0.00	100.00	0.00
5	G,W,N/CS,OC,Tr ptA3g & SL pt C;		13,986,000.00	0.00	0.00	100.00	0.00



6	Elig Exps for CERP;	0.00	0.00	0.00	100.00	0.00
7	Fin for CAT DDO;	0.00	0.00	0.00	100.00	0.00
Total		18,900,000.00		0.00		
TF-B1409-001		Currency: USD	Cancellations (if any): 0.00	New Allocation: 45,000,000.00		
					Financing % (Type Total)	
Category No.	Expenditure Category	Current Allocation	Actuals + Committed	Proposed Allocation	Current	Proposed
1	GD,WK,NCS,CS,OC&T R-Pt A1,A2,B&C;	8,000,000.00	8,714,654.39	8,714,654.39	100.00	100.00
2	GD,WK,NCS,CS,OC&T R-Pt A3&C;	37,000,000.00	35,249,524.85	36,285,345.61	100.00	100.00
3	Emergency ExpendituresUnder-Pt D;	0.00	0.00	0.00	100.00	100.00
Total		45,000,000.00		45,000,000.00		
TF-B1519-001		Currency: USD	Cancellations (if any): 0.00	New Allocation: 17,000,000.00		
					Financing % (Type Total)	
Category No.	Expenditure Category	Current Allocation	Actuals + Committed	Proposed Allocation	Current	Proposed
1	GD,WK,NCS,CS,OC&T R-Pt A1,A2,B&C;	4,000,000.00	3,938,513.62	4,000,000.00	0.00	100.00
2	GD,WK,NCS,CS,OC&T R-Pt A3&C;	13,000,000.00	10,632,536.77	13,000,000.00	0.00	100.00
3	Emergency ExpendituresUnder-Pt D;	0.00	0.00	0.00	100.00	100.00
Total		17,000,000.00		17,000,000.00		
TF-B8532-001		Currency: USD	Cancellations (if any): 0.00	New Allocation: 21,500,000.00		
					Financing % (Type Total)	
Category No.	Expenditure Category	Current Allocation	Actuals + Committed	Proposed Allocation	Current	Proposed
1	G,W,N/CS,OC,TRptA. 1, A.2,B,C;	500,000.00	0.00	500,000.00	100.00	100.00



2	G,W,N/CS,OC,TR A.3, FMS C;	pt	21,000,000.00	18,545,227.65	21,000,000.00	100.00	100.00
3	Emergency Expenditures Pt D;		0.00	0.00	0.00	100.00	100.00
Total			21,500,000.00		21,500,000.00		

TF-C4364-001

Currency: USD

Cancellations (if any):
0.00

New Allocation:
10,000,000.00

Category No.	Expenditure Category		Current Allocation	Actuals + Committed	Proposed Allocation	Financing % (Type Total)	
						Current	Proposed
1	G,W,N/CS,OC,TR A.1,A.2,B,C;	pt	0.00	0.00	0.00	100.00	100.00
2	G,W,N/CS,OC,TR A.3 FMS pt C;	pt	10,000,000.00	9,955,631.17	10,000,000.00	100.00	100.00
3	Emergency Exp Pt E;		0.00	0.00	0.00	100.00	100.00
4	Emerg CT,G,W,N/CS, OC,TR pt D;		0.00	0.00	0.00	100.00	100.00
Total			10,000,000.00		10,000,000.00		

DISBURSEMENTS

Operation Dates & Projection Details

Reasons to change the full Disbursement date and/or the projection

Restructuring

Implementation Start Date

09-Dec-2019

Operation Closing Date

31-Dec-2028

Projected Date for Full Disbursement

27-Apr-2029

Expected Disbursements (in US \$) (Absolute)

Year	Original Estimation at Preparation (Approval Package – 09 Dec 2019)	Revised Estimation	Actual
FY2020	0.00	750,000.00	750,000.00
FY2021	0.00	3,102,453.00	3,102,451.07
FY2022	0.00	14,000,000.00	13,676,838.89
FY2023	2,290,000.00	18,097,257.00	18,097,257.59



FY2024	4,200,000.00	64,424,320.00	64,424,320.78
FY2025	6,420,000.00	52,118,083.00	52,118,083.94
FY2026	7,090,000.00	55,000,000.00	27,289,228.78
FY2027	0.00	40,000,000.00	0.00
FY2028	0.00	20,000,000.00	0.00
FY2029	0.00	11,007,887.00	0.00

ENVIRONMENTAL & SOCIAL

Environmental & Social Assessment

According to the E/S Specialist are there changes proposed to the operation's design that would impact the Bank's E&S assessment?"

No



RESULTS

COUNTRY: Somalia, Federal Republic of
Somalia Urban Resilience Project - Phase II

PDO Indicators by PDO Outcomes

To support the construction of key urban infrastructure in targeted cities								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Result	Month/Year	Result	Date	Result	Date	Result	Month/Year
Revise People with improved access to climate-resilient urban infrastructure and services (% female, % IDPs, % host communities) (Number)	3,500.00	Jul/2019	698,869	19-Nov-2025	698,869	09-Mar-2026	1,200,000.00	Dec/2028
	Comments on achieving targets		A total of 698,869 (58%) people have gained improved access through completed subprojects (51% female, 13% IDPs, 87% host communities). Breakdown by municipality: - Garowe: 56,441 (51% female, 11% IDPs, 89% host) - Baidoa: 169,131 (53% female, 24% IDPs, 76% host) - Kismayo: 233,297 (51% female, 17% IDPs, 83% host) - Mogadishu: 240,000 (50% female, 5% IDPs, 95% host)					
Revise Financed subprojects functioning and delivering services one year after completion. (Percentage)	0.00	Jul/2019	100	19-Nov-2025	100	09-Mar-2026	90.00	Dec/2028
	Comments on achieving targets		A total of 21 subprojects remain fully functional one year after completion. These include Garowe (7 roads and 1 bridge), Baidoa (5 roads), and Kismayo (7 roads and 1 drainage outfall). All continue to operate and deliver services as intended.					
Revise Municipalities with clean financial project audits that continue to remain eligible for the project (Number)	0.00	Jul/2019	6	19-Nov-2025	7	09-Mar-2026	7.00	Dec/2028
	Comments on achieving targets		All seven municipalities (Mogadishu, Garowe, Baidoa, Kismayo, Beledweyne, Dhusamareb, and Hargeisa) have clean audits for FY2024 and remain eligible for continued project participation.					
Revise Number of beneficiaries reached under the municipal drought response (% women, IDPs) (Number)	0.00	May/2022	1,056,397	19-Nov-2025	1,056,397	09-Mar-2026	371,000.00	Dec/2028
	Comments on achieving targets		A total of 1,056,397 beneficiaries (63% women, 82% IDPs) were reached under the drought response activities. AF1: 257,999 (62% women, 86% IDPs) - BRA: 155,852 (51% women, 87% IDPs) - Baidoa: 95,625 (40% women, 91% IDPs) - Garowe: 6,522 (94% women, 80% IDPs) AF2: 798,398 (64% women, 78% IDPs) - BRA: 397,488 (64%					



		women, 93% IDPs) - Baidoa: 302,607 (66% women, 91% IDPs) - Garowe: 98,303 (61% women, 50% IDPs) - The total achievement represents 285% of the original end target of 371,000. NB: Drought response completed on 30-Sep-2024
--	--	--

Intermediate Results Indicators by Components

Contingent Emergency Response								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Result	Month/Year	Result	Date	Result	Date	Result	Month/Year
Specific Operation Manual developed for crisis response (Yes/No)	No	Jun/2019	No	19-Nov-2025	No	09-Mar-2026	Yes	Dec/2028
	Comments on achieving targets		Operations manual for crisis expected by the end of the project					
Urban Infrastructure and Services								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Result	Month/Year	Result	Date	Result	Date	Result	Month/Year
Revise Number of person days of employment created (days, % female, % IDPs, % host) (Number)	0.00	Jun/2019	345,142	19-Nov-2025	461,277	09-Mar-2026	440,000	Dec/2028
	Comments on achieving targets		Cumulative 461,277 person days of employment (18% IDPs, 12% female) Breakdown by municipality: - Baidoa 67,580 (29% IDPs, 15% Female) - Garowe 123,645 (12% IDPs, 15% Female) - Kismayo 113,827 (32% IDPs, 9% Female) - Mogadishu 108,754 (4% IDPs, 11% Female) - Dhusamareb 20,505 (18% IDPs, 16% Female) - Beledweyne 26,966 (12% IDPs, 12% Female)					
Revise Number of women engaged in skilled and unskilled labor activities in the project (disaggregated by skilled and unskilled) (Number)	0.00	Aug/2019	1,001	19-Nov-2025	1,191	09-Mar-2026	600.00	Dec/2028
	Comments on achieving targets		1,190 women, with 646 unskilled and 544 skilled)					
Revise Urban roads rehabilitated or upgraded (Kilometers)	0.00	Jun/2019	39	19-Nov-2025	39	09-Mar-2026	90.00	Dec/2028
	Comments on achieving targets		39 km completed (43%). Breakdown: Garowe 11.6 km, Baidoa 14.6 km, Kismayo 12.5 km, Mogadishu 0.23 km. An additional 51 km is under construction, with most sections expected to be completed in 2026.					
Revise Pedestrian walkways constructed (Kilometers)	0.00	Jun/2019	45	19-Nov-2025	45	09-Mar-2026	90.00	Dec/2028
	Comments on achieving targets		45 km completed (50%). Breakdown: Garowe 19 km, Baidoa 16.6 km, Kismayo 9.12 km. The remaining 51 km o roads—each with walkways—are under construction and are also expected to be completed in 2026.					



Revise Percentage of women gaining employment due to skills training provided under the project. (Percentage)	0.00	Jan/2020	44	19-Nov-2025	3.70	09-Mar-2026	15.00	Dec/2028
	Comments on achieving targets		3.7% - 44 women gained employment following project-supported skills training — Garowe (26), Baidoa (11), Kismayo (5), and Mogadishu (2). The decrease from 4.4% to 3.6% reflects a larger total number of women engaged in project employment, which increased the denominator for this calculation.					
Revise Percentage of sampled beneficiaries satisfied that infrastructure met their needs (number, % female, %IDPs) (Percentage)	0.00	Aug/2019	0	19-Nov-2025	0	09-Mar-2026	80.00	Dec/2028
	Comments on achieving targets		This indicator will be assessed at project end through an endline survey. However, the 2023 baseline survey in Baidoa, Garowe, and Kismayo already showed high satisfaction with project selection: 92.5% of women, 87.9% of men, 87% of IDPs,					
Revise Percentage of women engaged in the selected cities who consider that their needs and priorities have been taken into account in final planning decisions and design. (Percentage)	0.00	Dec/2019	0	19-Nov-2025	0	09-Mar-2026	65.00	Dec/2028
	Comments on achieving targets		To be assessed at endline and compared with the extent to which respondents reported that women have a voice in community decision making (assessed in baseline)					
Revise Length of drainage infrastructure rehabilitated or constructed (Kilometers)	0	Nov/2023	10.16	19-Nov-2025	10.16	19-Nov-2025	13	Dec/2028
	Comments on achieving targets		10.163 km completed, including 9.423 km of rehabilitated trunk drainage in Mogadishu and 0.74 km of outfall in Kismayo. .					
Revise Number of people benefiting from reduced flood risk due to improved drainage infrastructure (% female, % IDPs, % host communities) (Number)	0	Mar/2025	114,000	19-Nov-2025	114,000	09-Mar-2026	200,000	Dec/2028
	Comments on achieving targets		114,000 people have benefited from completed drainage works in Mogadishu. Additional roadside drainage in Garowe, Kismayo, and Baidoa also contributes to reduced flood risk. Consolidated estimates are being finalized to avoid double counting. This indicator may also require target adjustment if Mogadishu drainage activities are shifted to MPA.					
Institutional Strengthening and Analytics								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Result	Month/Year	Result	Date	Result	Date	Result	Month/Year
Revise Percentage of Rehabilitated or Upgraded Infrastructure maintained under O&M Plans (Percentage)	0	Jun/2019	100	19-Nov-2025	100	09-Mar-2026	100	Dec/2028
	Comments on achieving targets		All completed subprojects in Garowe, Baidoa, Kismayo, and Mogadishu are being maintained under basic O&M services, such as cleaning and routine upkeep. Given the newness of the infrastructure, maintenance needs in the first few years remain limited. Discussions are ongoing to assess additional O&M equipment requirements and potential support.					
	0.00	Jun/2019	10	19-Nov-2025	10	09-Mar-2026	12.00	Dec/2028



Revise Number of inter-governmental forum discussions held between federal/state/municipal levels (Number)	Comments on achieving targets		Breakdown by municipality: Mogadishu 2, Garowe 4, Kismayo 2, Baidoa 2					
Revise Number of municipalities with improved O&M plans (Number)	0.00	Jun/2019	4	19-Nov-2025	4	09-Mar-2026	7.00	Dec/2028
	Comments on achieving targets		All four municipalities who completed subprojects (Garowe, Kismayo, Baidoa, and Mogadishu) have developed/ improved O&M plans. The value for this indicator remains tracked and assessed until it is confirmed that the plans meet all requisite standards and are fully approved.					
Project Management and Capacity Building								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Result	Month/Year	Result	Date	Result	Date	Result	Month/Year
Number of project and municipal staff formally trained on core municipal functions (Number)	0.00	Jun/2019	141	19-Nov-2025	141	09-Mar-2026	200	Dec/2028
	Comments on achieving targets		A total of 141 project and municipal staff have been trained on core municipal functions — Baidoa (23), Beledweyne (19), Dhusamareeb (19), Garowe (23), Kismayo (24), Mogadishu (28), and Hargeisa (5). Recent capacity-building activities included the GCA Urban Masterclass on Climate Resilience Adaptation and the Somali Multi-Level Governance Training, conducted in July and May 2025, respectively. In addition, a RAP Training was conducted for project staff, including members of the UNOPS supervision team. This represents 70.5% of the revised end target of 120.					
Revise Participants in consultation activities related to project implementation (number, disaggregated by percentage of women, IDPs) (Number)	0.00	Jun/2019	5,938	19-Nov-2025	8,389	09-Mar-2026	4,500.00	Dec/2028
	Comments on achieving targets		8,389 participants consulted (48% women, %IDPs) Disaggregation for total participants: - Garowe 853 (25% IDPs, 60% Women) - Baidoa 710 (13% IDPs, 38% Women) - Kismayo 2957 (18% IDPs, 51% Women) - Mogadishu 2416 (9% IDPs, 53% Women) - Beledweyne 665 (12% IDPs, 17% Women)					
Revise Percentage of grievances addressed in the stipulated timeframe. (Percentage)	0.00	Jun/2019	98	19-Nov-2025	98	09-Mar-2026	85.00	Dec/2026
	Comments on achieving targets		98% of the total 485 grievances received have been addressed in the stipulated timeframe. Breakdown by municipality (of grievances received): - Baidoa: 92% (#90) - Garowe: 96% (#134) - Kismayo: 100% (#61) - Mogadishu: 99% (#145) - Beledweyne: 38% (#21) - Dhusamareb: 90% (#30)					
Response to Urban Forced Displacement								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Result	Month/Year	Result	Date	Result	Date	Result	Month/Year
			1,056,397	19-Nov-2025	1,056,397	09-Mar-2026	350,000	Dec/2028



Displaced people and people in host communities provided with services and livelihoods (Number of people) CRI	Comments on achieving targets		Activities fully completed on September 2024					
Displaced people and people in host communities provided with services and livelihoods – Youth (Number of people) CRI			792,298	19-Nov-2025	792,298	09-Mar-2026	245,000	Dec/2028
	Comments on achieving targets		An estimated 792,298 youth (75% of the total 1,056,397 beneficiaries) have been assisted under the municipal drought response component. This estimate aligns with the Somalia Population Estimation Survey (2014), which indicates that 75% of the population is under 30 years old.					
Displaced people and people in host communities provided with services and livelihoods – Female (Number of people) CRI			665,530	19-Nov-2025	665,530	09-Mar-2026	175,000	Dec/2026
	Comments on achieving targets		665,530 women (63% of total beneficiaries) have been assisted with services and livelihoods under the municipal drought response, including health and nutrition, WASH, Housing, Land, and Property (HLP) services, and cash assistance.					
Percentage of sampled beneficiaries who are satisfied that the municipal drought response activities met their needs (number, % female, %IDPs) (Percentage) (Percentage)	0.00	Dec/2022	92.60	19-Nov-2025	92.60	09-Mar-2026	70.00	Dec/2028
	Comments on achieving targets		This indicator was measured at the end of drought response activities in September 2024					
Number of beneficiaries benefitting from cash assistance (number, % women, % IDPs) (Number) (Number)	0.00	Dec/2022	163,054	19-Nov-2025	163,054	09-Mar-2026	350,000.00	Dec/2028
	Comments on achieving targets		This indicator was achieved at the end of activity in September 2024					
Number of individuals treated with health and nutrition services (number, % women, % IDPs) (Number). (Number)	0.00	Dec/2022	452,148	19-Nov-2025	452,148	09-Mar-2026	178,467.00	Dec/2028
	Comments on achieving targets		This indicator was achieved at the end of drought response activities					
Number of individuals benefitting from WASH services and investments (number, % women, % IDPs) (Number). (Number)	0.00	Dec/2022	315,337	19-Nov-2025	315,337	09-Mar-2026	330,000.00	Dec/2028
	Comments on achieving targets		This indicator was achieved by end of activity for emergency drought response					
Number of beneficiaries of HLP services (number, % women, % IDPs) (Number). (Number)	0.00	Dec/2022	129,221	19-Nov-2025	129,221	09-Mar-2026	341,100.00	Dec/2028
	Comments on achieving targets		this indicator was achieved at the end of drought response activities					



Percentage of women engaged in the selected cities who consider that their needs and priorities have been taken into account in final planning decision and design of the drought response (Percentage). (Percentage)	0.00	Dec/2022	100	19-Nov-2025	100	09-Mar-2026	65.00	Dec/2026
	Comments on achieving targets		This indicator was achieved at the end of drought response activities					